
    
TCR Program – Application Approval Project # 33 – June 2007     
  
Los Angeles  Bus Transit; acquire low-emission buses for Los Angeles County MTA bus transit 

service. 
   
($ X 1,000) 
Estimated Project Cost: $304,200 TCRP Funds approved to date: $150,000 
Total TCRP Funds Available: $150,000 Phases(s) approved to date: 4 
Lead Agency: Los Angeles County 

Metropolitan Transportation 
Authority (LACMTA) 

Implementing Agency: LACMTA 

   
TCRP allocations to date:     $150,000   for Phase(s): N/A 
Advance requested:                    $0     for Phase(s): N/A 
   
 
Project Summary: The overall project includes the acquisition of approximately 380-570 replacement low-
emission articulated Compressed Natural Gas (CNG) and/or hybrid buses to be used in Los Angeles County. This 
project is part of LACMTA's ongoing effort to replace the aging fleet and help bring the region into air quality 
attainment compliance. 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Studies, Environmental Review and Permits
2 Preparation of Specifications for procurement - in house 12/01 5/02
3 Right of Way Acquisition
4 Solicitation and award of contract                               6/02 8/07 $316,475

Procure low-emission buses
Total: $316,475

 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $150,000 $150,000
Proposed

Committed $101,946 $101,946
Proposed $23,759 $23,759

FTA Federal Committed $5,648 $5,648
Proposed $12,388 $12,388

Committed $22,716 $22,716
Proposed

Committed $280,310 $280,310
Proposed $36,147 $36,147

Totals: $316,457 $316,457

TCRP State

CMAQ/RSTP Federal

STIP-RIP State

Totals:
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Prior TCRP Action:   

• Original application was approved on June 6, 2001 (Resolution TA-01-09).  
• An application amendment was approved November 7, 2002 (Resolution TAA-02-10), to update the 

project description and schedule. 
• An application amendment to update funding plan to reflect increase of project cost was approved on 

October 29, 2003 (TAA-03-12). Project cost was revised to address the updated Bus Procurement Plan.  
This plan revises the costs of acquisition based on actual contract costs and estimates costs for future 
contracts. An AB 1335 Letter of No Prejudice in the amount of $150,000,000 for Phase 4 was also 
approved (TL-03-02). 

• An allocation of $150,000,000 to reimburse an approved AB 1335 Letter of No Prejudice for Construction 
(Resolution TFP-06-38) was approved on June 7, 2007. 

 
Status of Conditions:  No conditions. 
  
Discussion/Issues:  No issues. This project is categorically exempt under CEQA.  Regional Transportation Plan 
documentation on file.  Due to the financial uncertainties of TCR funds, LACMTA has submitted a Letter request 
identifying alternative funding to enable Phase 4 activities to continue on schedule. The Letter is in conformance 
with the Commission approved Guidelines for Letter of No Prejudice, TCRP (Resolution G-03-12), and is 
recommended for concurrent approval under Reference No. 2.1c(4). 
 
Recommend approval. 
 

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Lease 
Revenues Totals: $25,138 $25,138

Prop C Local Totals: $5,121 $5,121
TDA 4 Local Totals: $7,907 $7,907
STA Totals: $1,493 $1,493
FTA Federal Totals: $32,400 $32,400
RSTP Totals: $24,103 $24,103
CMAQ Totals: $53,838 $53,838

Totals: $150,000 $150,000


